
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 20-Nov-14

11:30 PM
Run date

Time

Reviewer: Boal, Brian 10-Oct-13

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Iranmanesh, Abbas
Diary #: 158 Date: 18-Aug-2011 Thursday

Approved Date:

Shift Hours: 07:00 am 05:30 pm Break: 00:30 Over Time: 2:00

Const Calendar Day: 709

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

None

Temperature 7 AM 12 PM 4PM40 - 50 60 - 70

Weather

Precipitation Condition

Diary: Dispute

Work description.

ABF Crews activities:

The crews continued working on the framing system of the secondary PWS with respect to the submittal
ABF-SUB-2171R01, "PWS Restraint System at Pier W2" as follows:

A) All the brackets holding the PWS frames on the pier W2 wall surface were installed. Since all the driven
holes were not perpendicular to the pier wall surface most of the anchor bolts were tightened in a bending
condition, some of the brackets fitted by the help of a heavy hammer. The anchor bolts were driven while
the anchor plate was in the right position.
B) One of the PWS frames was fabricated incorrectly in the shop. The leg was cut, rotated 180 degree and
welded again. Besides, one of the PWS anchor plates needed some modifications which correction was
done at the job site.
C) The reinforcing the PWS framing stem is being continued and not completed yet. The welding crews
have been informed to cover the saddle while welding.
D) Another ABF crews started installing the scaffolding required for the PWS hauling system at the East
line saddle.
E) The attached pictures explain the detail of the work.

NOTE: ABF Labor and Equipment list is not updated.

ABF crews involved in the PWS secondary hauling system
A) Installation crews:
- Jerry Kubala (FOR- Installation)
- Im Bandol
- Rigoverto Garcia
- Walter Hernandez
- Melgar Fleix
- Joseph Stone
- Henry Hernandez
- Kevin Alger (Crane Operator)
- Clinton Montgomery (Lift Truck Operator)

B) Welding Crews
- Ian Murphy
- Rick Clayman (FOR- Welding)
- Salvador Sandoval
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C) Scaffolding
-Julian Paul
-Jack Hunter
- Jeff Stewart
- David Lucero

- Jose Avila (Laborer)

ABF Equipment:
Crane Terex RT160
Miller welding machine (ABF002242)
Lincoln Welding machine (ABF002082)
Liftman 4x4 GS2668RT
ForkLift (GRADALL)

Bid Item: 060 E-W2C-WDS.06004-0120F4 E Line W2 Cap West Deviation Saddle

AMERICAN BRIDGE/FLUOR, A JV

Equipment
Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

FORKLIFT, GRADALL 544D 10,000 LBS

0.00

000437

2.00

No

0.00 0.00

8.00

*E0120406

2.00

No

0.00 0.00

EQUIPMENT, CRANE, 60 TON

8.00

2154

2.00

No

0.00 0.00

WELDING EQUIPMENT

8.00

002242

2.00

No

0.00 0.00

WELDER, LINCOLN 500-549 AMP DSL/TOW

8.00

002082

2.00

No

0.00 0.00

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

JNM FELIX MELGARIronworker 8.00 2.00 0.00 10.00

JNM RIGOVERTO GARCIAIronworker 8.00 2.00 0.00 10.00

JNM WALTER HERNANDEZ-ZELEDIronworker 8.00 2.00 0.00 10.00

JNM JOSEPH STONEIronworker 8.00 2.00 0.00 10.00

OTH KEVIN ALGEROperator 8.00 2.00 0.00 10.00

APP IAN MURPHYIronworker 8.00 2.00 0.00 10.00

JNM SALVADOR SANDOVALIronworker 8.00 2.00 0.00 10.00

FOR JERRY KUBALAIronworker 8.00 2.00 0.00 10.00

Im Bandol 8.00 0.00 0.00 8.00

FOR DAVID LUCEROIronworker 8.00 0.00 0.00 8.00

APP HENRY HERNANDEZIronworker 4.00 2.00 0.00 6.00

JNM JACK HUNTERIronworker 8.00 0.00 0.00 8.00

APP JEFFERY STEWARTIronworker 8.00 0.00 0.00 8.00

Julian Paul 8.00 0.00 0.00 8.00

FOR JOSE AVILASemi-Skilled Laborer 8.00 0.00 0.00 8.00

APP CLINTON MONTGOMERYOperator 0.00 2.00 0.00 2.00

Rick Clayman 8.00 2.00 0.00 10.00

Bid Item: 060 W-W2C-WDS.06004-0120F4 W Line W2 Cap West Deviation Saddle

AMERICAN BRIDGE/FLUOR, A JV
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Attachment
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